COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 21/ 2002

ESTI MATE SUMVARY 13: 46: 28
CONTI D C13907 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13907- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.0 DAYS TIME ALLOW 10/17/20C FI XED COVPLETI ON DAT
RL FY02 Durable Striping (2) PERCENT TI ME: 7.03 ORI G TIME ALLON 10/ 17/20C FI XED COVPLETI ON DAT
PROJIECT NO. I M RL00- 089
Rl FY02 Durable Striping (2)
NAVE OF ROAD: all
PROQJIECT COUNTI ES: STATEW DE VARI OUS
CONTRACTOR:
H GHWAY TECHNOLOG ES, | NC. PAY PERI OD ENDI NG 02/ 21/ 2002 DATE TI ME STARTED 02/ 04/2002
915 HARGER RQOAD DATE LET 12/ 06/ 2001 DATE WORK BEGAN
DATE AWARDED 12/11/ 2001 DATE TI ME STOPPED 12/20/2002
DATE CONTRACT EXECUTED  01/31/2002 DATE ACCEPTED 12/ 20/ 2002
OAK BROOK IL 60523 630 368 0920 DATE NOTI CE TO PROCEED 02/ 04/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,247,223.13 PARTI Cl PATI NG $ 24,080. 55 $ 24,080. 55
AWARD PRQJECT AMT: $ 2,069, 376.25 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 1.07% TOTAL EARNI NGS 24, 080. 55 24, 080. 55
FUNDS AVAI LABLE: $ 2,223,142.58 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 24, 080. 55 24, 080. 55
TOTAL CLAI VB $ 0. 00 RETAI NAGE -361.21 -361.21
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 23,719.34 23,719. 34
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 23,719. 34 23,719. 34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 23,719. 34

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00250

0010 626- 00000

0015 627-00002

0020 627-00005

0025 627-00012

0030 627-01003

0035 627-03000

0040 627-30405

0045 627-30410

0050 700-70010

0055 700-70022

C13907
13907-BI D
I M R100- 089
| TEM
DESCRI PTI ON

REMOVAL OF PAVEMENT MARKI NG

MOBI LI ZATI ON

THERMOPLASTI C PAVEMENT MARKI NG

EPOXY PAVEMENT MARKI NG

PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE)

PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE A) (I NLAID)

PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE C)

PREFORMED THERMOPLASTI C PAVEMENT MARKI NG ( WORD- SYMBQOL)

PREFORMED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP

LI NE)

F/ A M NOR CONTRACT REVI SI ONS

F/A QT PILOT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001
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CONTI D C13907 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13907- BI D ESTI MATE RUN 02/ 21/ 2002
PRQJECT: | M R10O- 089 ESTI MATE NO 0001 13: 46: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0065 700-70002 F/ A ANTI CI PATED CMO FY 03 RESURFACI NG PORTI ON OF BI D 1. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2, 247,223.13$ 24,080.55 % 24, 080. 55

PROJECT TOTAL CURRENT AMI $ 2,247,223.13$% 24,080.55 % 24, 080. 55



